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Ms Alexandra K Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms Smith

REQUEST FOR 90-DAY EXTENSION TO HANFORD FEDERAL FACILITY AGREEMENT
AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-091-52

This letter formally requests a 90-day extension to the Tni-Party Agreement Milestone M-091-52
stated below

Submit a milestone change request with target dates (including a completion date) for
acquisition of capabihities and/or acquisition of new facilities, modification of existing
facilities, and/or modification of planned facilities necessary for retrieval, designation,
storage, and treatment/processing prior to disposal of all Hanford Site Remote Handled
(RH) Transuranic Mixed (TRUM) waste and TRUM waste in large containers (in above
ground storage as of June 30, 2009, and in retrievable storage)

Attached is the M-091-52 Alternative Evaluation, CHPRC-03264, Revision 0,, which discusses
the process and alternatives that drove the funding profile and schedule definition This report
identifies three major concerns

*Funding profiles that are unlikely,
*Shipping schedules that are not considered feasible, and
*Identification of a small amount of material that may require a strategy of monitored

attenuation rather than shipment to the Waste Isolation Pilot Plant (WIPP').

The original dates for the M-91 milestone series were constrained by the presumption that WIPP
would close in 2030. WIPP has extended its operational life beyond 2050. Considering the
budget and technical issues disclosed by the study and the extension of WIPP availability, it is
the intention of the U.S. Department of Energy Richland Operations Office (RL) to recast the
M-91 milestone series to provide a technically achievable schedule.
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Attached is Change Control Form M-91-17-03 to extend M-091-52 by 90 days At the end of the
requested extension, RL would submit target milestones as required by M-091-52 These dates
would be supported by a summary funding profile and schedule based on WIPP's extended
operational life

If you have any questions, please contact me. or your staff may contact Al Farabee of my staff, on
(509) 376-8089

Sincerelv

Jose R Franco, Assistant Manager
AMRP OAF for the River and Plateau

Attachments

cc w/attachs
D B Bartus, EPA E R Skinnarland, Ecology
G Bohnee, NPT Administrative Record (M-091-52)
R Buck, Wanapum Ecology NWP Library
L C Buelow,, EPA Environmental Portal
C E Cameron, EPA
K A Elsethagen, Ecology cc w/o attachs
S Hudson, HAB J V Borghese, CHPRC
R Longoria, YN S L Brasher, MSA
N M Menard, Ecology S W Davis, MSA
K Niles, ODGE R E Piippo, MSA
J B Price, Ecology K R Shupe, CHPRC
D Rowland, YN C J Simiele, CHPRC
R Skeen, CTUJR


